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OFFICE OF COMMUNITY PLANNING 
AND DEVELOPMENT 
 

   

  

 
 
Marshall Vogts 
Director 
Community Development Services 
Department of Commerce 
State of Oklahoma 
900 N Stiles Ave 
Oklahoma City, OK  73104 
 
Dear Mr. Vogts:  
 
SUBJECT: Community Development Block Grant-Disaster Recovery  
 Monitoring Dates:  June 5-9, 2023 

Grant Number: B-19-DF-40-0001 
 
 From June 5-9, 2023, this office conducted a monitoring review of the above referenced grant 
to assess your organization’s performance and compliance with applicable Federal requirements.  
Program performance was assessed through a review of operations, file documentation, and 
interviews.  The purpose of this letter is to transmit the U.S. Department of Housing and Urban 
Development’s (HUD) monitoring report, which provides the details of our review.  HUD’s review 
of program performance may result in the identification of Findings, Concerns, or exemplary 
practices. 

 
 A Finding is a deficiency in program performance based on a violation of a statutory or 
regulatory requirement.  A Concern is a deficiency in program performance that is not based on a 
statutory or regulatory requirement but is brought to the grantee’s attention.  An exemplary practice 
is a noteworthy practice or activity being carried out by the grantee and may possibly be duplicated 
by another grantee.  The enclosed report contains one Finding and one Concern.  

 
 If the State disagrees with any of HUD’s determinations or conclusions in this monitoring 
report, please address these issues in writing to the Department within 30 days of the date of this 
letter.  The State’s written communication should either provide supporting information to 
demonstrate the requirement has been met, or explain your reasons why the State disagrees, along 
with supporting evidence.  While a response is not required for Concerns, HUD would appreciate any 
information the State would like to provide.  All official correspondence related to this monitoring 
letter should directed to Disaster_Recovery@hud.gov.  
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 I would like to thank your staff for their professionalism and cooperation during the review.  
The ODOC is carrying out valuable programs that are successfully supporting housing and 
community development activities.  If you have any questions regarding the results of this 
monitoring report, please contact Celeste Washington, Community Planning, and Development 
Specialist at Celeste.Washington@hud.gov.   
 
      Sincerely, 
 
 
 
 
      
      
      

Tennille Smith Parker 
Director 
Office of Disaster Recovery 

 
 



 

U.S. Department of Housing and Urban Development 
Office of Disaster Recovery 

 
 

  

 
Monitoring Report 

 
Community Development Block Grant Supplemental 

Disaster Recovery Funds 
 

State of Oklahoma 
 

 
Grant Number Grant Amount 

B-19-DF-40-0001     $36,353,000 

 
 
 

Monitoring Dates: June 5-9, 2023 
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OVERVIEW 
 

Monitoring is the principal means by which HUD ensures program effectiveness and 
management efficiency, and that programs are carried out in compliance with applicable laws and 
regulations.  It assists grantees in improving performance, developing or increasing capacity and 
augmenting management and technical skills.  Also, it provides a method for staying abreast of 
Community Planning and Development (CPD)-administered programs and technical areas within 
the communities that HUD programs serve.  Monitoring assesses the quality of performance over 
time and promptly resolves the findings of audits and other reviews.  In determining which 
grantees will be monitored, HUD uses a risk-based approach to rate grantees, programs and 
functions, including assessing HUD’s exposure to fraud, waste and mismanagement.  This process 
not only assists HUD in determining which grantees to monitor, but also identifies which programs 
and functions will be reviewed. 

 
Specifics relating to this review are as follows: 

 
Date(s) Monitoring Conducted: June 5-9, 2023. 
 
Type of Monitoring:   Onsite 
 
HUD Reviewer(s):  Celeste Washington, CPD Specialist   

 Jerald Ferguson, Disaster Recovery Grant Reporting System 
   (DRGR) Specialist 
 Robin Gibson, CPD Specialist 
 Ursula McLendon, Regional Relocation Specialist 
 Timothy Prowse, CPD Specialist 
 Jo Ann Wilkerson, CPD Specialist   
  

 
Grantee Staff:   Marshall Vogts, Director, Community Development Services 

Kellon Dixon, Director of Programs 
Jade Shane, Program Planner 
Rebecca LaVictoire, Community Development Program      
  Manager 

 
   
Entrance Conference: 
 Date    June 5-9, 2023  

HUD Participants:  Aaron Gagne, Assistant Director 
  Celeste Washington, CPD Specialist   

 Jerald Ferguson, DRGR Specialist 
 Robin Gibson, CPD Specialist 
 Ursula McLendon, Regional Relocation Specialist 
 Timothy Prowse, CPD Specialist 
 Jo Ann Wilkerson, CPD Specialist   
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Grantee Staff:          Marshall Vogts, Director, Community Development Services 
  Kellon Dixon, Director of Programs 
  Jade Shane, Program Planner 
  Rebecca LaVictoire, Community Development Program  
    Manager 

                                                    
Exit Conference: 
 Date    June 8, 2023 

HUD Participants:  Phyllis Foulds, Assistant Director 
  Celeste Washington, CPD Specialist   

 Jerald Ferguson, DRGR Specialist 
 Robin Gibson, CPD Specialist 
 Ursula McLendon, Regional Relocation Specialist 
 Timothy Prowse, CPD Specialist 
 Jo Ann Wilkerson, CPD Specialist   
  
 

Grantee Staff:  Marshall Vogts, Director, Community Development Services 
Kellon Dixon, Director of Programs 
Jade Shane, Program Planner 
Rebecca LaVictoire, Community Development Program    
  Manager 

  
 

SUMMARY OF RESULTS AND CONCLUSIONS 
 

The following areas were reviewed: 
 Overall Management. 
 Infrastructure and Public Facilities.  
 Flood Zone and Floodway Buyouts & Written Agreements Housing New 

Construction – Single Family.  
 Uniform Relocation Assistance and Real Property Acquisition Act (URA) 

Technical Assistance (TA). 
 

Exhibits from the Community Planning and Development Monitoring Handbook 
6509.2 were used to guide the review.  These exhibits are available online at: 
https://www.hud.gov/program_offices/administration/hudclips/handbooks/cpd/6509.2.  

 
 This report details the results of the monitoring review and contains one Concern and one 
Finding.  The report also identifies TA provided as a component of the monitoring review.  
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SCOPE OF REVIEW 
 

The State of Oklahoma currently administers two Community Development Block 
Grant disaster recovery (CDBG-DR) awards totaling approximately $130 million in grant 
funds.  These grant funds were allocated to the State in response to disasters in 2013 and 2019. 
HUD has allocated an additional $7,473,000 to the State of Oklahoma under Public Law (P. 
L.) 117–180 in response to disasters in 2022.  These grant funds have not yet been obligated to 
the State.  The State of Oklahoma’s CDBG-DR grants are administered by the Oklahoma 
Department of Commerce (ODOC).     

 
This review focused on the grant awarded to the State of Oklahoma for disasters that 

occurred in 2019.  Federal Register notice 85 FR 4681 governs this disaster appropriation 
under P. L. 116-20.  HUD conducted its monitoring by examining policies and procedures, grant 
management systems, project files, and by interviewing ODOC grant management staff.  

 
AREAS REVIEWED AND RESULTS 

 
OVERALL GRANT MANAGEMENT 
 

The purpose of this review was to determine if ODOC had developed systems and 
procedures for ensuring that CDBG-DR funds are used in accordance with program regulations 
at 24 CFR Part 570, the requirements in the applicable Federal Register notices, and the 
published action plans.  As a part of this evaluation, HUD reviewed the grantee’s policies and 
procedures, and systems for tracking progress, monitoring performance, and documenting 
accomplishments for grants awarded in response to the 2019 disaster.  HUD also reviewed 
Disaster Recovery Grant Reporting (DRGR) System reports, the grantee’s organizational chart, 
Policies and Procedures Manual (Subrecipient Grant Management Guide – effective            
May 7, 2023), and the grantee’s 2019 CDBG-DR Quarterly Projections and Expenditures.  The 
following exhibits were used for the Overall Management review: 

 
 Exhibit 6-1 Guide for Review of Overall Management of Supplemental 

CDBG-DR Grants. 
 Exhibit 6-14 Addendum Guide for Review of CDBG-DR 2017 Disasters (as 

applicable for 2019 disaster review). 
 
Staff Capacity 

 
 Since 2013, ODOC has been the designated agency for long-term disaster recovery for the 
State of Oklahoma and is responsible for administering CDBG-DR grant funds awarded to the 
State.  The grantee has had experienced significant staff turnover and at the time of the visit, had 
one full-time employee dedicated to the grant.  However, ODOC leadership informed HUD that t it 
was in the process of securing additional staff.  HUD will continue to assess the State’s staffing plan 
and capacity through the Financial Certification process for the upcoming 2022 disaster award.   
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Public Website 
 

CDBG-DR grantees must maintain a public website that provides information on the use 
and management of grant funds.  The website must have a separate page dedicated to disaster 
recovery and include links to all action plans, action plan amendments, program policies and 
procedures, performance reports, citizen participation requirements, and various other 
information detailed in the applicable Federal Register notices for each appropriation. 

 
 HUD reviewed ODOC’s public website and found that it includes links to all required 
information.  The website was user-friendly and easy to navigate, containing links to subpages for 
each of the State’s active CDBG-DR grants.  The Department also reviewed the grantee’s policies 
and procedures for website maintenance and found them adequate to ensure proper updates.   
 
Citizen Complaints  
 

HUD reviewed the grantee’s policies and procedures for receiving, tracking, and 
responding to citizen complaints.  There were no recorded complaints at the time of the 
monitoring visit, but HUD noted that the grantee’s guidelines included a detailed process for 
complaints received by subrecipients.  The grantee provided a spreadsheet that is currently 
being used to compile quantitative information about complaints such as the total number 
complaints received by email, phone, submitted virtually or in-person, however, the 
procedures did not appear to extend to complaints received directly by the State.  HUD 
provided TA to the grantee and suggested enhancements to the procedures and improvements 
to the tracking spreadsheet to identify who made the complaint, information on the complaint 
and follow-up actions to resolve the complaint.  In addition, HUD suggested that in the event 
of a written complaint, a copy of the original letter or email should be stored electronically.  
 
Subrecipient Monitoring 
 

HUD reviewed the grantee’s subrecipient monitoring policies and procedures which 
require the State to perform on-site monitoring when a subrecipient has expended 50 percent 
and 85 percent of its grant funds respectively, or earlier if the subrecipient is considered high-
risk.  None of the subrecipient managed programs under the 2019 disaster grant had met those 
expenditure thresholds yet, and therefore, there were no subrecipient monitoring records to 
review.  HUD will examine ODOC’s subrecipient monitoring practices during a future visit 
when programs have progressed further.  

 
Internal Auditor 
 

The State has contracted with an outside firm for its internal auditor functions. HUD 
reviewed the internal audit report dated December 31, 2022, that referenced an unresolved 
Finding from the previous (September 30, 2022) report in which the grantee had incorrectly 
expensed payroll to the 2019 CDBG-DR grant.  The Finding was promptly resolved by the 
grantee upon receipt of the December audit.  HUD provided TA on reviewing, responding to 
and documenting responses to internal auditor Recommendations and Findings. 
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Financial Reporting and Consolidated Plan Updates 
 

CDBG-DR grantees are required to submit a Quarterly Progress Report (QPR) 
through DRGR within 30 days of each calendar quarter end.  HUD noted that the grantee was 
delinquent in submission of the DRGR QPR for the period ending March 31, 2023.  The 
Department has provided TA to the State to address DRGR system updates and reporting and 
the grantee has made marked improvements with both.  HUD will continue to work with the 
grantee to ensure QPRs are submitted in a timely manner and in accordance with HUD 
requirements.   

 
The January 27, 2020, Federal Register notice requires grantees to incorporate any 

unmet disaster-related needs and associated priorities into the grantee’s consolidated plan 
update.  For 2019 disaster recovery grants, the consolidated plan updates should have been 
submitted no later than the Fiscal Year (FY) 2022 submission (85 FR 4681 at page 4687 
Section IV.B.7.).  HUD reviewed the State’s consolidated plan and found that it had not been 
adequately updated, resulting in Finding 1 as described in the Conclusion and Analysis 
portion of this review. 
 
Financial Thresholds 
 
 CDBG-DR grant expenditures must comply with financial thresholds and expenditure 
deadlines defined in the applicable Federal Register notice.  HUD staff reviewed DRGR financial 
data related to the 2019 Disaster grant with details of that review provided below:   
 
Overall Benefit  
 
 ODOC must ensure that at least 70 percent of CDBG-DR funds (excluding funds for 
planning and administration) are expended on activities which principally benefit low- to 
moderate-income (LMI) persons.  HUD reviewed data in DRGR and found that the grantee has 
currently budgeted 70 percent ($23,061,332) from its housing and infrastructure program funds 
to meet the LMI National Objective.  Although many of the recovery programs have not fully 
launched and only a small amount of grant funds has been drawn to date, the grantee has 
budgeted appropriately to meet the overall benefit requirement.   
 
Progress toward Expenditure Deadlines 
 

The State of Oklahoma’s 2019 disaster recovery grant was executed on July 7, 2021, and 
has a six-year term.  At the time of the monitoring visit, 23 months had passed since obligation of 
the grant funds, representing over 31 percent of the grant term.  At that time, ODOC had drawn 
$640,686.50 of the grant, representing less than two percent of the total award.  The grantee is not 
currently on pace to meet the expenditure deadline for the grant due to the delayed launch of its 
recovery programs.  ODOC staff advised HUD that the expenditure rate for the 2019 grant would be 
increasing within the next year as the housing and infrastructure programs are launched.  HUD will 
continue to monitor and assess the expenditure rate of the grant and reminds the grantee to update 
its expenditure and performance projections to reflect the delayed launch of its recovery programs. 
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Administration Cap and Expenditure Rate 
 

Grantees may use no more than five percent of the grant award to fund grant 
administration costs and must ensure that its grant administration funds will last through the 
completion of each grant.  HUD examined DRGR financial data for the 2019 Disaster grant 
and compared the percentage of administration funds drawn to the expired term of the grant 
award. 

 
For the 2019 grant, ODOC budgeted five percent ($1,817,650 .00) of the grant funds for 

grant administration.  At the time of HUD’s monitoring visit, the grantee had drawn $285,396 (15.7 
percent) of its grant administration funds while over 31 percent of the grant term had expired.  The 
grantee complies with the grant administration funding cap and the expenditure rate for the grant 
administration funds based on the expired term of the grant.  
 
Analysis and Conclusion of the Overall Grant Management Review 
 

HUD’s review of Overall Grant Management resulted in one Finding. 
 
Finding 1:  Grantee did not incorporate disaster recovery needs into its Consolidated Plan.  

Criteria:  85 FR 4687, which states: “Any unmet disaster-related needs and associated priorities 
must be incorporated into the grantee’s next consolidated plan update no later than FY 2022 for 
2019 disasters.” 

Condition:  State of Oklahoma’s Consolidated Plan does not include unmet disaster-related needs 
as a result of the 2019 disasters. 

Cause:  The grantee indicated that it received guidance from HUD indicating that there was no 
requirement to update the Consolidated Plan.  As such, the grantee did not incorporate disaster 
recovery needs into its FY 22 or FY 23 plan.  

Effect:  Not incorporating disaster recovery needs into the Consolidated Plan may prevent the 
grantee from ensuring HUD funds are applied appropriately across all program areas to address 
identified needs and priorities of the grantee. 

Corrective Action:  The Department acknowledges that the guidance Oklahoma was unclear 
regarding Consolidated Plan requirements.  The Department will close the Finding once ODOC 
incorporates its disaster related needs into its Consolidated Plan in its next update and provide a 
copy of the updated Consolidated Plan to the HUD CPD Specialist assigned to manage the 
CDBG-DR grant.  The Department understands that the grantee is creating its FY24-28 plan now 
and will likely complete this update by April 1, 2024. 
 
HOUSING- VOLUNTARY BUYOUT PROGRAM 
 

HUD conducted a review of the grantee’s Voluntary Buyout Program (VBP) funded under 
the State’s 2019 CDBG-DR grant for compliance with CDBG-DR requirements, Oklahoma VBP 
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policies and procedures, and the State’s 2019 CDBG-DR Action Plan.  The Department interviewed 
grantee staff and reviewed the VBP policies and procedures, 2019 CDBG-DR Anti-Displacement 
and Relocation Plan, subrecipient guidance and written agreements with the administering local 
governments.  The following exhibits were used for the program review: 

 
 Exhibit 6-2: Guide for Review of Flood Zone and Floodway Buyouts and Non-Buyout 

Acquisitions  
 Exhibit 6-7: Guide for Review of Written Agreements.  

 
The VBP is designed to help eligible citizens relocate from the 100-year floodplain, 

floodway, or Disaster Risk Reduction Areas.  The goal of the program is to buyout properties and 
convert them to open space or floodplain management areas.  Participation in the program is 
voluntary.  There are two VBP under the State’s action plan: the Tulsa County VBP, administered 
by Tulsa County, and the Moffett VBP, administered by the Eastern Oklahoma Development 
District (EODD).  At the time of the monitoring visit, the subrecipients were preparing for launch of 
the respective programs in early fall 2023 and had provided public education and outreach to the 
targeted communities.  The program administrators had also initiated the environmental review 
process.  According to ODOC staff, the Tier 1 environmental review for the Tulsa County program 
was complete, and Moffett’s Request for Release of Funds had been submitted and was under 
review.  Table 1 below provides a summary of the programs: 
 

Table 1: Voluntary Buyout Program 
 

Program Name/ 
Location 

Responsible 
Organization 

National Objective Projected # 
Households 

Total Budget 

Moffett EODD Low/Mod Income 10 $2,000,000 

Tulsa County Tulsa County Low/Mod Income 77 $14,750,000 

Urgent Need 11  

    *Information retrieved from F67 and F41 DRGR Oklahoma B-19-DF-40-0001 Reports dated 05/22/2023. 

 
The grantee’s staff described the TA provided to program subrecipients, which covered 

buyout program guidelines, federal and state requirements, and the records that must be submitted 
to the grantee to comply with the subrecipient agreements.  The grantee also provided HUD with its 
procedures on tracking and documenting program progress, and staff reported that they have 
conducted desk-monitoring of the subrecipients.  HUD will continue to monitor and assess the 
progress of these programs as they are fully implemented. 
 
Analysis and Conclusion of the Voluntary Buyout Review 
 

HUD found the VBP Guidelines were sufficient to facilitate program implementation and 
consistent with grantee’s 2019 CDBG-DR Action Plan and 2019 Policies and Procedures Manual.  
The VBP Guidelines include eligibility requirements for subrecipients and beneficiaries, national 
objectives, recordkeeping requirements, and an appeals process.  The policies and procedures ensure 
compliance with federal cross-cutting requirements.  In addition, the grantee’s 2019 CDBG-DR 
Anti-Displacement and Relocation Plan describes how the State will provide fair and equitable 
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treatment of tenants who are displaced in connection with the State’s VBP. 
 

The subrecipient written agreements with Tulsa County and EODD were sufficient for 
disaster tie-back and national objective to support compliance with applicable State guidelines and 
Federal requirements.  The VBP Guidelines and the 2019 Policies and Procedures Manual are 
annexed and incorporated as part of the subrecipient written agreements.  

 
Based on this monitoring review, there are no Findings or Concerns for this program area. 

 
INFRASTRUCTURE  
 

HUD staff reviewed the State’s Public Facilities and Public Improvements Program for 
compliance with applicable federal requirements, the grantee’s 2019 CDBG-DR Action Plan, 2019 
Policies and Procedures Manual, CDBG-DR 2019 Public Facilities and the Public Improvements 
Guidelines and Project Management Guide.  The Department used the following CPD Monitoring 
Exhibits for the review:   

 
 Exhibit 6-4 Guide for Review of Infrastructure and Public Facilities 
 Exhibit 6-14 Addendum Guide for Review of CDBG-DR 2017 Disasters (as 

applicable for 2019 disaster review). 
 

Prior to the monitoring visit, the grantee provided HUD with a list of individual activity files 
under the program.  HUD selected two of the files within the Most Impacted and Distressed area: 
Muskogee (Contract #18664 CDBGDR 19) and Webbers Falls (Contract # 18538 CDBGDR 19) for 
further review.  Like other programs under the 2019 disaster grant, the Public Facilities and Public 
Improvements Program activities are still in the implementation phase and have not yet launched.   
However, HUD did compare documentation in each subrecipient file to the grantee’s prescribed 
policies and procedures.  Both selected subrecipients are small local government entities, and each 
had selected the EODD to administer the respective grant funded projects.  The review resulted in 
one recordkeeping Concern detailed below. 

 
The Department also provided TA and made recommendations to ODOC on its program 

guidelines and provided additional guidance and recommendations on duplication of benefits, and 
recordkeeping for activity files.  HUD will continue to assess the progress of the Infrastructure and 
Public Facilities Program through the grantee’s QPRs and future monitoring visits. 

Analysis and Conclusion of the Infrastructure Program Review 
 

Based on the interviews and review of the above documentation, the Department determined 
that the Public Facilities and Public Improvements Program is compliant with applicable standards.  
As a result, there are no Findings.  There is one Concern for recordkeeping as detailed below:  

Concern 1:  Subrecipient activity files under the Public Facilities and Public Improvements 
Program did not include documentation identified in the grantee’s program guidelines. 

Condition:  Activity files did not have sufficient documentation to verify the capacity of the selected 
project administrator for each subrecipient applicant and did not include the procurement 
procedures that would be used to carry out the projects.  Documentation of both are required under 
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the grantee’s 2019 CDBG-DR Policies and Procedures Manual to allow ODOC to assess the 
subrecipient’s ability to carry out the funded activities under its subrecipient agreements.  

Cause:  ODOC did not document its capacity assessment for the administration of sub-recipient 
activities as required under the grantee’s 2019 CDBG-DR Policies and Procedures.  Specifically, 
ODOC identified EODD as the administrator (subrecipient) for the Voluntary Buyout Program. 
ODOC’s policies and procedures clearly require documentation from each subrecipient applicant to 
ensure sufficient capacity to manage the CDBG-DR funded activities.  The program applicants are 
also required to submit procurement procedures that will be used to carry out the projects.  In each 
reviewed file, HUD found that there was no additional documentation to explain how ODOC 
assessed EODD’s capacity to administer the program or any previous programs or projects that 
EODD had completed successfully.  HUD recognizes that EODD is a cooperative council of 
government that is likely to have experience and capacity to administer the programs, however, the 
documentation did not include evidence to support that or to show that the grantee had evaluated 
EODD’s capacity or experience.  Furthermore, the files did not include the required procurement 
procedures that should have been included as Attachment N, per ODOC’s policies and procedures. 

Effect:  The grantee’s program guidelines provide assurances that each subrecipient will have 
sufficient capacity and procurement procedures to administer CDBG-DR funded projects.  
However, without the proper documentation in the applicant files, there is no evidence that such an 
assessment occurred, or that proper procurement procedures will be applied to the grant funds. 

Recommended Corrective Action:  The grantee should review each subrecipient application file to 
ensure the required documents are included and support the capacity assessment and procurement 
requirements for each of the funded activities, as well as any other documentation that is required 
under ODOC’s program guidelines. 

TECHNICAL ASSISTANCE  
 
Uniform Relocation Act and Section 104(d)  
 

HUD’s Regional Relocation Specialist reviewed the grantee’s policies and procedures to 
determine if ODOC is following specific regulatory requirements governing the use of funds under 
the 2019 Disaster appropriation (P.L. 116-20) and provide TA as needed.  

 
Grantee policies were examined to determine whether ODOC had the appropriate URA and 

Section 104(d) regulations and guidance materials available for staff and subrecipients, to conduct 
its programs effectively.  The State presented relevant documents including the Policies and 
Procedures Manual, the 2019 CDBG-DR Manual and the CDBG DR Data Storage and Retention 
Policy.  HUD found the documents comply with 49 CFR Part 24, as well as all other applicable 
statutes, regulations, and requirements, related to acquisition, demolition, and rehabilitation 
activities.  ODC staff members were also consulted and appeared to be very knowledgeable of the 
URA and Section 104(d) requirements.   
 
HUD also reviewed the grantee’s 2019 CDBG-DR Anti-Displacement and Relocation Plan and 
found it to be concise and complaint with 24 CFR 42.325(a); CDBG: 24 CFR 570.606(c); 
HOME 24 CFR 92.353(e).  HUD staff provided the following recommendation to grantee staff 
to strengthen and clarify one of the policies, “Page 103-104 of the Policies & Procedures 
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Manual – Subrecipient Grant Management Guide for 2019 CDBG-DR, provides guidance for 
subrecipients on the Residential Anti-displacement and Relocation Assistance Plan.”  HUD 
noted that the policy language did not include tenants.   

 
The “Relocation Notices” section currently states: 

  
“Notice of Eligibility: This notice describes the relocation assistance available for 
households that will be displaced by the project. This letter is sent to property owners, as 
soon as feasible.” 

 
HUD recommends the language be modified as shown below:   

 
“Notice of Eligibility: This notice describes the relocation assistance available for 
households that will be displaced by the project. This letter is sent to tenants and 
property owners, as soon as feasible.” 

 
HUD commends the State for having an appeals/complaints process within its programs 

but recommended providing more details on point of contact information, as well as providing 
opportunities for “walk-in” or “in-person” contact for customers that may have technology 
challenges.  
 
OUTSTANDING FINDINGS AND CONCERNS 
 

There are no outstanding Findings or unresolved Concerns for this grant from previous 
HUD monitoring visits.  HUD appreciates the dedication of ODOC and the State of Oklahoma in 
its disaster recovery and resilience efforts and looks forward to the launch of its projects and 
activities. 
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